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PROJECT: Midnite Mine Remediation REPORT NO:       2020-25 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

Summary of Work Activities or Events for this reporting period: 

 

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 

activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period 

November 13 – 19, 2020. The Site activities discussed in this weekly report include, but are not limited to: 

Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site 

Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.   

 

The project SharePoint site includes the Project documentation discussed in this report.  Access to the 

project SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY  

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period November 13 – 19, 2020 

FIRST AID INJURY 0 PROPERTY DAMAGE 0 

MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 

RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 

0 

LOST TIME INJURY 0   

Comments: No incidents to report.  

 

 

COMMUNITY LIAISON  

Newmont is continuing to work with the TERO Director on the unemployment information for Tribal 

Workers as well as the assistance evaluation process within Newmont. 

 

Envirocon is continuing to work with TERO on their request for assistance to arrange some GPS training 

for Tribal Workers. 

 

The schedule for monthly meetings between the Tribal Council and Newmont has been agreed and set up 

for the first Monday of each month starting with December 7th. 

 

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 

Community Liaison Officer.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 

VISITORS  

Weekly Progress Meeting: 

The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 

Wednesday, 18 1000 NOV 2020; 

• EPA 

• Spokane Tribe of Indians 

• Jacobs 

(b) (6)

(b) (6)
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• Dawn Mining Company (DMC)/Newmont  

• WME 

• Stantec 

• AJAX 

Meeting Action Items: 

• None. 

EPA Plan/Document Approvals: 

• None. 

Regulatory Site Visit(s): 

• Mark Fillius, U.S. Army Corps of Engineers, visited Midnite Mine Site November 13. 

 

REMEDIAL WORK ACTIVITIES  

Construction:  
The following activities were conducted during the week of November 13 – 19, 2020:  

• Newmont transferred water from the west cell of the South Pond to Pit 3 and from the east cell to 

the west cell of the South Pond. 

• Newmont removed the blanket from the east pump riser in the South Pond. 

• Newmont lifted the South Pond east pump riser and inspected the rubsheet for damage.  There 

were no observable holes in the rubsheet but three locations were marked where there were deep 

gouges in the rubsheet 

• Newmont performed the weekly South Pond Embankment Inspection.  We identified no movement 

of the embankment.   

• Newmont reviewed the data from the South Pond Spillway grout 28-day compressive strength 

breaks with EPA on Nov 17. Newmont is preparing a Schmidt hammer testing plan for 

implementation under Coarse of Action 1 from NNC 2020-01. 

• Newmont broke oversized boulders at the Hillside Waste Rock Pile  in preparation for 2021 

crushing and screening operations. 

• Estimated the resources required to repair two breaches in the perimeter fence.  

Stormwater Pollution Prevention Plan (SWPPP) 

• We continued implementing required actions from the 2020 SWPPP Winterization Punchlist with 

efforts focused on actions at the Pit 4 and the haul roads.  

• Stantec performed a post storm event SWPPP inspection on Nov 17.  Stormwater management 

features worked as intended and there were no stormwater discharges from Site. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• None. 

Equipment Mobilized/Demobilized and Material Delivered  

The following equipment was mobilized to the Site during this reporting period. 

• None. 

The following equipment was demobilized from the Site during this reporting period. 

• None. 
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ATTACHMENT A 

 

 

 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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